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1.

introduction

This Progress Report (Report) prepared by Roux Environmental Engineering and Geology, D.P.C. (Roux)
presents a summary of activities completed during the period of November 2018 through January 2019, on
behalf of Columbia Falls Aluminum Company, LLC (CFAC), for the Remedial Investigation / Feasibility Study
(RI/FS) being performed at the Anaconda Aluminum Co. Columbia Falls Reduction Plant (a/k/a Columbia
Falls Aluminum Plant) generally located near Columbia Falls in Flathead County, Montana (“Site”). The
RI/FS is being conducted pursuant to the Administrative Settlement Agreement and Order on Consent (AOC)
dated November 30, 2015 between CFAC and the United States Environmental Protection Agency (USEPA)
(CERCLA Docket No. 08-2016-0002).

This Report provides a description of the actions that have been taken to comply with the AOC during the
reporting period and describes work planned for the upcoming reporting period, including an updated project
schedule as Appendix A. This report also provides updates regarding the availability of any new, validated
sampling data received by CFAC during the reporting period. Lastly, this Report provides an update on any
scope revisions and/or project delays encountered and solutions implemented to address any changes.
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2. Work Completed

This section provides a summary of activities completed or ongoing from November 2018 through January
2019.

2.1 Fing! Bazseline Bisk Szsessment Work Plans

As described in prior progress reports, CFAC/Roux submitted the final Baseline Human Health Risk
Assessment Work Plan (BHHRA WP) to USEPA on September 28, 2018 and received a letter from USEPA
approving the final BHHRA WP on October 23, 2018. CFAC/Roux submitted the final Baseline Ecological
Risk Assessment Work Plan (BERA WP) to USEPA on November 15, 2018 and received a letter from USEPA
approving the final BERA WP on November 30, 2018. CFAC/Roux and Roux’s risk assessment
subcontractor, EHS Support, LLC, (EHS) are preparing the draft risk assessment reports to be submitted by
March 1, 2019, as described in Section 2.5.

2.2 SBubmittal of Risk fAssessment Interim Dellverables

As described in prior progress reports, CFAC/Roux and EHS submitted three risk assessment interim
deliverables to provide additional details regarding the risk assessment assumptions and methodology
beyond that included in the BHHRA WP and BERA WP. Roux submitted the Technical Memorandum for
Proposed Wildlife Exposure Modeling Approach to Support the BERA WP on August 17, 2018 (Exposure
Modeling Interim Deliverable); the Interim Deliverable for the BHHRA WP on August 30, 2018 (BHHRA WP
Interim Deliverable); and the Technical Memorandum for Proposed Refined Ecological Screening Values
(ESVs) to Support the BERA WP on September 25, 2018 (Refined ESV Interim Deliverable).

USEPA provided comments on the Exposure Modeling Interim Deliverable on October 31, 2018, and
comments on the BHHRA WP Interim Deliverable and Refined ESV interim Deliverable on November 1,
2018.

CFAC/Roux/EHS submitted responses to USEPA comments on the BERA interim deliverables on December
6, 2018, and USEPA provided additional comments on December 20, 2018. In their e-mail correspondence,
USEPA indicated they accepted all the responses, with the exception of two, and requested that a conference
call be held between the CFAC team and USEPA risk assessors to discuss the outstanding comments.
A conference call was not scheduled due to the temporary United States government shutdown. Rather, in
an e-mail response provided on January 8, 2019, CFAC/Roux/EHS agreed to USEPA’s additional comments
on the Exposure Modeling Interim Deliverable, and indicated that they would proceed with finalizing that
document. CFAC/Roux/EHS Support also provided an additional response to USEPA’s comments on the
Refined ESV Interim Deliverable in the e-mail.

USEPA’s additional response and/or approval of the three risk assessment interim deliverables is pending.

2.3 Investigation Derived Waste Disposal

During the Phase |l Site Characterization field activities, monitoring well development purge water and
groundwater investigation-derived waste (IDW) was stored onsite in accordance with the IDW Management
Plan dated May 8, 2016 and the AOC. Water IDW was generated and stored onsite in a frac tank through
October 2018 until groundwater sampling and surface water sampling activities were completed. Upon
completion of sampling activities, Roux personnel collected a water IDW sample from the frac tank for waste
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characterization analysis. Sample results from the water IDW waste characterization samples indicated that
water was non-hazardous. Roux provided the sample results to the USEPA and to the Section Manager for
Washington State Ecology's Waste 2 Resources Program on November 7, 2018. Approximately 1,200
gallons were vacuumed from the frac tank and transported via vacuum truck to Waste Management Graham
Road Recycling and Disposal, 1820 S. Graham Road Medical Lake, WA 99022 for disposal. The non-
hazardous IDW manifest will be included in the Phase |l Site Characterization Data Summary Report.

2.4 Prepavation of the Draft Phase H 8ite Characterization Dato Suwmmary
Report

CFAC and Roux continued to review and analyze the field and laboratory data generated during the Phase
II Site Characterization Program completed from April 2018 through October 2018. The results are being
utilized to prepare the draft Phase Hl Site Characterization Data Summary Report, which will be submitted to
USEPA and MDEQ for review on, or before, March 1, 2019 in accordance with the schedule provided in
Section 5.0. The Data Summary Report will present all Site Characterization data (including the Phase | Site
Characterization dataset, the Supplemental South Pond Assessment dataset, the Phase 1l Site
Characterization dataset, and the Background Investigation dataset).

2.5 Preparation of the Uraft Risk Assessment Reports

Roux and EHS continued to review and analyze the field and laboratory data generated during the Phase |
and Phase |l Site Characterization Program which are being utilized to prepare the draft Baseline Human
Health Risk Assessment Report (BHHRA Report) and the draft Baseline Ecological Risk Assessment Report
(BERA Report). The risk assessment reports are being prepared in accordance with the BHHRA WP and
BERA WP the three draft risk assessment interim deliverables, and comments/responses on the draft interim
deliverables. The draft BHHRA and BERA reports will be submitted to USEPA and MDEQ for review on, or
before, March 1, 2019 in accordance with the schedule provided in Section 5.0.

2.6 Weekly Reporting, Project Conference Calls, and Project Mestings

A project update call was not held during the reporting period of November 2018 through January 2019.
A project update call was scheduled with the project team for January 16, 2019, but the call was postponed
due to the temporary United States government shutdown. The project update call will be rescheduled for
the upcoming reporting periods.
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3. Work Planned for Next Reporting Period

This section summarizes the work planned for the next quarterly reporting period of February to April 2019.

3.1 Approval of Risk Assessment Interim Deliverables

As described in Section 2.2, Roux and EHS submitted three draft risk assessment interim deliverables in
August and September 2018. The interim deliverables were reviewed by USEPA during multiple rounds of
comments and responses. USEPA’s additional response and or/approval of these documents is pending.

3.2 Preparvation and Submitial of the Dralt Phase i Eite Characterization
Data Summary Report

As described in Section 2.4, CFAC and Roux will continue to review and analyze the field and laboratory
data generated during the Phase |l Site Characterization Program in preparation of the Draft Phase |l Site
Characterization Data Summary Report. The report will be submitted to USEPA/MDEQ for review on, or
before, March 1, 2019 in accordance with the schedule provided in Section 5.0.

3.3 Prepavotion and Submitial of the Droft Bisk Sssessment Beports

As described in Section 2.5, Roux and EHS will continue to review and analyze the field and laboratory data
generated during the Phase | and Phase I Site Characterization Program in preparation of the draft BHHRA
Report and the draft BERA Report. The reports will be submitted to USEPA/MDEQ for review on, or before,
March 1, 2019 in accordance with the schedule provided in Section 5.0.
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4. Database Updates

Validation of laboratory data generated during the Phase Il Site Characterization was performed by
Laboratory Data Consultants (LDC) as a subcontractor to Roux. All validated laboratory data from the
Phase Il Site Characterization (106 validated Electronic Data Deliverables) were received from LDC and
uploaded to the CFAC RI/FS database during this reporting period.

If additional data is generated during the RI/FS, validated data will continue to be imported into the project
database and managed in accordance with the data management procedures outlined in applicable Sampling
and Analysis Plans. Future progress reports will discuss updates to the project database as additional data
is generated.
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5. Scope/Schedule Revisions

As described in the October 10, 2018 e-mail to USEPA, “Re: CFAC Proposed Advanced RI/FS Schedule,”
CFAC/Roux requested changes to the RI/FS schedule with the goal of advancing the completion date of the
RI/FS, including completing the Draft Candidate Technologies and Remedial Alternatives Memorandum as
part of the Feasibility Study Work Plan and reducing the CFAC/Roux report preparation time. USEPA
verbally agreed to these modifications during the October 17, 2018 Project Update Meeting. As a follow-up
to this discussion, and as described in the October 31, 2018 e-mail to USEPA, "Re: CFAC RIFS AOC
Schedule Modification and AOC Amendment 2,” CFAC/Roux requested a modification to the project schedule
to modify Table 3 in the CFAC RI/FS Work Plan titled “RI/FS Schedule of Deliverables and Activities.”
The request was then forwarded to USEPA and reviewed between October and December 2018. USEPA
provided approval of the schedule modification in a letter signed December 19, 2018.

An updated project schedule is attached to this progress report. The dates reflected in this schedule are
based on dates within the AOC, AOC amendments, and the current projected timeline by Roux.

On behalf of CFAC, Roux will continue to pursue the overall objectives described in the AOC and the RI/FS
Work Plan. Roux will continue to inform the USEPA of completed and upcoming activities pursuant to the
requirements of the AOC in future progress reports.
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Respectfully submitted,

ROUX ENVIRONMENTAL ENGINEERING AND GEOLOGY, D.P.C.
2 o
O{\Mé/ﬁdff%ﬂfﬁ,
Laura Jensen, 5G. (NY)
Project Hydrogeologist
"Michael Ritorto, P.G. (NY)

Principal Hydrogeologist /
RI Project}/lanager

Andrew Baris, P.G. (NY)
Executive Vice President /
Principal Hydrogeologist /
RI/FS Project Manager
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CFAC RI/FS Schedule Updated January 28, 2019
1D DeliverableiTask Name ‘Duration iStart Finish iCompany Predecessars {January 2016 February 2016 i March 2016 iApriI 2016 May 2016 {lune 2016 July 2016 August 2016 | September 2016 October 2016 November 2016 December 2016 January 2017 February 2017 i March 2017 iApriI 2017 May 2017 iJune 2017 July 2017 August 2017 iSe
1 AOC is executed by all parties 1 day Mon 11/30/15 Mon 11/30/15 EPA/CFAC |
2 Historieal Recoris Review To0dave Mon2/s/18 iFn 916716 | RbUxX 160 days
X Draft Health and Safety Plan {(HASP} 30edays  Mon 11/30/15 Wed 12/30/15 Roux 1
X Final Health ahd Safety Plan [HAGE) Zhdays o Thu12/31 /08 Wed 7/3/16 - Boux 3 25 days
Site is clear of Snow / Field Work Begins 1 day Mon 4/4/16 Meon 4/4/16 -
Presintrisive Tagk 17 Site Reconnaisance 10:days Mon 4/4/16  Friafisine . Ronx 555 0 days
Pre-Intrusive Task 2 - Geaphysical Survey 5 days Mon 4/18/16 Fri4/22/16  Roux [ - 5 days
Pre-fhtrasive Task3 - SolliGas Suriey Tdays Mon 4718/16 Tie /061161 Rouy 755 ; F-day
SAP Addendum 75 days Mon 4/18/16 Fri7/29/16  Roux % 75 days
X Draft SAR Addendum a0 days Mon 4/18/16 Fre/1uiie Roux 6 |
EPA Review of Draft SAP Addendum 15 days Mon 6/13/16 Fri 7/1/16 EPA 10
X Einalsapiaddendiim 20idays Mg an g prr R g Baak 11 !
Source Area Investigation - Phase | Site Characterization Field Activities 120days Mon 5/9/16 Fri10/21/16 Roux/Hydrometrics i % 120 days
GPR Utility Mark-Outs Sdays Mar 5/9/16 . Fris/13/1e . Roux s § days
Clearing / Grading for Drill Rig Access 4 days Wed 5/11/16 Mon 5/16/16 Roux sy 4 days
Soriic Rig 1 75 days Mon 5/16/16 Frig/26/18  Raux QESHitdays 75-days
Sonic Rig 2 50 days Mon 5/16/16 Fri7/22/16  Roux 8FS+10 days 50 days
Genprobe 20 days WionS/16/18 Fre/i0ie Hodromettice SESio A 20 days
Landfill GPR Survey Field Work 3 days Mon 7/25/16 Wed 7/27/16 Roux == 3 days
Test Pitting 5 davs Mon 3/15/16 Frg/19/16  Roux s 5 days
Additional Monitoring Well redevelopment activities 10 days Mon 10/10/16 Fri 10/21/16  Hydrometrics e 10 days
BatksraundiBredinvéstinition Sidavs Mg 6/ E/16: ERie /16 iHvdiameinied 18
Operational Grid Area Investigation 30 days Mon 6/20/16 Fri7/28/16  Hydrometrics 22 30 days
Site-Wide Supface Water Sampling - Fverit 1 Sdays Mang/sie pigjone Roidvdromettics TRESES davs prasib days
Site-Wide Groundwater Sampling - Event 1 15 days Mon 8/12/16 Fri9/30/16  Roux/Hydrometrics 24 sl 5 days
Site-Wide Surface Water Sampling - Everit 2 5 days Mon /a6 Eriinfojte | Rans/kydrometries 2955500 adays : o5 days
Site-Wide Groundwater Sampling - Event 2 15 days Mon 12/12/16 Fri 12/30/16  Roux/Hydrometrics 26 ; - 15 days
Site-Wida SurfacaWater Samipling - Event 3 5 days Mok aanT e Ay RS A G e s e ;
Site-Wide Groundwater Sampling - Event 3 15 days Mon 3/20/17 Fria/7/17 Roux/Hydrometrics 28
SitesWide Surface Water Sampling < Event 4 5 davs Mon 6/12/17 Tri6/1e/i7 . Roux/Hydrametrics 2855490 edays | p days
Site-Wide Groundwater Sampling - Event 4 15 days Mon 6/19/17 Fri 7/7/17 Roux/Hydrometrics 30 | S4B days
InvestinatiohiDelive diW atte ManabemBnt /Dicoasal Fe0dayii MorlB/alie HE OIS RSy 555
Phase 1 Site Characterization Data Summary Report 251 days  Men 10/3/16 Mon 9/18/17 Roux ;
Data Validatian Completion 35.days Mornd0/3/16  Eri 11/18/16  Data Validatar 25 5 days
X Draft Phase I Site Characterization Summary Report to EPA/MDEQ 71 days Mon 11/21/16 Mon 2/27/17 Roux 34 71-day
EP Aveyidiy of B st pHske EBOYES iimaty ReBort 30 disys Mon 376/ 7 Brea A i HEPK 35 0 days
X Response to EPA/MDEQ Comments on Draft Phase | Data Summary Report 100days  Mon 4/17/17 Fri9/1/17 Roux/EPA 36 : g
X Final subimission afPhase ESimmearyRepor toERA/MDEG 10 days The S/ Mong/18/ 17 Rouy 37 |
Screening Level Ecological Risk Assessment {SLERA}) 36ldays Mon5/2/16 Mon 9/18/17 Roux &
Copletian of SLERA leld Wark 5 davs Mon 5/2/18 0 Fris/elia Rolix w5 days
X Draft SLERA Summary Report 71 days Mon 11/21/16 Mon 2/27/17 Roux 34 Fi-days
ERA revigncaf Draft SEERA Repant 20 diavs Mg 36/ 700 Bralia iy SEpA 4% 0 days
X Response to EPA/MDEQ Comments on Draft SLERA Summary Report 100days  Mon 4/17/17 Fri 9/1/17 Roux/EPA 42 : E
X Final Submission of SLERA Renort to EPA/MBED 10days o Tueg/a/iy . Man 8RBT Boux 43 :
a5 2017 Additional Field Activities 85days  Mon4/17/17 Fri8/11/17 Roux wp 85 days
46 Prefaration of2017 field adtivities plan /SRR Kb dc 30 disys Mo A ET T BEES IR 7 Raoy 36 30 days
47 Pnuematic Slug Testing 15 days Mon 7/10/17 Fri7/28/17  Roux 31 : -15 days
a8 Asbestos Landiill Sall sampling lodays  Won 73147 Fug/11/17  Bolx/Hydrometries 47 10 days
49 Groundwater and Surface Water Sampling Data Summary Report 10l days Mon 7/10/17 Mon 11/27/17 Roux ;
5o VAlAGHaH G Relndd i s SRS R R 41 T 25 days
51 X GW/SW Summary Report to EPA/MDEQ, 76 days Mon 8/14/17 Mon 11/27/17 Roux 50 e
Baseline Human Health Risk Assessment Work Plan 270days  Mon 9/18/17 Fri9/28/18 Roux
X Diaft BHHRA Work Plan to EPA/NDEQ S0edays . Mong/iB/17 BHAT77. BoidEHS Support. 38
EPA review of Draft BHHRA Work plan 42 days Mon 11/20/17 Tue 1/16/18 EPA 53
X Résponseita EPA/MDEQ Camiments on BHHRAWark Blan B3 davs Wed 1/ 178 Frifi2s/aR HiRanx 58
EPA review of Response to Comments on BHHRA Work Plan 76 days Mon 5/28/18 Fri 9/7/18 EPA 55
X Final Submission of BHHRA WP to EPA/MDEQ, 15 days Mon 9/10/18 Fri9/28/18  Roux 56
Baseline Ecologital Risk Ascessmant Work Plan 275days  Mon9/18/17 Fr10/5/18 Reux
X Draft BERA Work Plan to EPA/MDEQ, 60edays  Mon9/18/17 Fri11/17/17 Roux/EHS Support 44
ERA refvew of Draft BERA Work Plan 42 days Mon 11/20/17 Tue 1/16/18 ERA 59
X Respaonse to EPA/MDEQ Comments on BERA Work Plan 93 days Wed 1/17/18 Fri5/25/18  Roux 60
EPA review of Response to Camments on BERA Work Plan 76 days Mon 5/28/18 Fri 9/7/18 EPA 61
X Final Submission BERA Wark Plan to EPA/MDEQ) 20 days Mong/10/18 Fri10/5/18 . Roux 62
Phase || Remedial investigation Sampling and Analysis Plan 117 days  Tue 11/28/17 Wed 5/9/18 Roux
« Draft Phase 1l Sampling and Anslysis Plan to EPA/NMDEQ 67 days Tue 11/28/17 Wed 2/28/18 Raux 51
EPA reivew of draft Phase Il Sampling and Analysis Plan 25 days Thu 3/1/18  Wed 4/4/18 EPA 65
X Restionséita EPAMBED Cdimmints on Phaseiif Satmnlifi add Analysic Pl 15days Thiuaysite W IS IR Raoy 66
X final Phase Il Sampling and Analysis Plan 10 days Thu 4/26/18 Wed 5/9/18 Roux 67
South Percolation Pand Expedited Risk Assessment 35 davs Mon 10/30/17Fr 12/15/17
South Percolation Pond Risk Expedited Risk Assessment Field Activities 10 days Mon 10/30/17 Fri 11/10/17 Roux
Validdtioniar SauthiPondiDats 25idaye Mog 112137017 B 0 S 117 HparEVelidarde 70
Phiase i Reriedislinvestipation T2days WA BRI EQAN/T0 /1R
Site Reconnaisance 3 days Wed 4/25/18 Frid4/27/18  Roux
Soll Bornes with Geoprobe 15 days Mon4/30/18 Fr SR8 Roux 73
Soil Borings and Monitoring Well installation with Sonic Rig 19 days Mon 4/30/18 Thu 5/24/18 Roux 73
SoitboimaswithiBand Togls 8 ddye SerGf231aR e /g aoy
Surface Water Sampling - Round 1 15 days Mon 6/4/18  Fri6/22/18  Roux/Hydrometrics
Groundwater Sampling - Round 1 14 days Mone/a18  Thuy 6/21/18  Relw/Hydrometrics 7758
Sirface Water sampline - Round 7 15 days Mon 10/1/18 Fi 10/19/18  Raly/Hydrometrics
Groundwater Sampling - Round 2 14 days Mon 10/1/18 Thu 10/18/18 Roux/Hydrometrics 79SS
E Phase 1| Remedial Investigation Data Summary Report 1A6days Fri10/19/18 Fris/in/19
82 Validation of Round 2 sampling data 25 days Fri10/19/18 Thu 11/22/18 Data Validator 80
E Diaft Phase 1} Remedial Investisation Bata Suimmary Report 16 ERA/NIDED 78 days Wedat/1aagEr 2/1/10 Roux a2
EPA review of draft Phase Il Data Summary Report 30 days Mon 3/4/19  Fri4/12/19  EPA 83
: X Einal:Phdse IERE DAt Stimmiany Repdit 20 davs Mon AFE5/19 R/ 10/19 0 Roux &4
86 Baseline Ecological Risk Assessment 307 days Mon 5/28/18 Mon 7/29/19
87 i BrafeEcalogital Risk InferiniDeliverable Divdillife Ean oty difisclimptiang 61 days Mon REI8/1R SRR/ ZIIR Ralx/EHS Stppan
88 X Draft Ecological Risk Interim Deliverable - Eco Screening Values 55 days Mon 7/2/18  Fri8/14/18  Roux/EHS Support
89 EPA Review of Ecological Risk Assessment interim Deliverables 60 days Mon 8/20/18 Fri11/9/18  EPA 87
90 P Final Ecalbgical Risk Assessment Interim Deliverables 70 days Mon 11/12/181r 2/15/18  Roux/EHS Support 89
91 X Draft Baseline Ecological Risk Assessment Summary Report 78 days wed 11/14/18Fri 3/1/19 Roux/EHS Support 82
; EPAReview dEDraft Baselins eealopical Risk Atteciemdnt Simmmibiy Bepoit 80 diavs Mg /a9 B foa g HEpA 91
X Final Baseline Ecological Risk Assessment Summary Report 46 days Mon 5/27/1% Mon 7/29/19 Roux/EHS Support 92
Baseline Human Health RISk Assessment 307days.  Mon5/ag/18 Man 7/29/19
X Draft Human Health Risk Assessment Interim Deliverable 76 days Mon 5/28/18 Fri 9/7/18 Roux/EHS Support
EPARBvIEw D Himian Health Risk Agsessiment nterin Dieliverable 45 davis Mon GFI0/18 1T 08 EPA g5
X Final Human Health Risk Assessment Interim Deliverable 70 days Mon 11/12/18 Fri 2/15/18  Roux/EHS Support 96
X Draft Baseline Human Hedlth Risk adsessmant Summmary Repart TRdays . Wed 1148 BN A9 RoUN/EHS Suppoit. 82
EPA Review of Draft Baseline Human Health Risk Assessement Summary Report 60 days Mon 3/4/18  Fri5/24/19  EPA 98
% Einal:Basehnd Human Healih Risk AdcacdhaentiSuimary Report 46 days Mon 5/27/18 Maon 7/29/19  Roux/EHS Support 99
Remedial Investigation Summary Report 195days  Mon 3/4/19 Fri 11/29/19
X BrafiRefmediplinbostiation summary REpartto EPAINIDED: 90 diavs Mg e pria/siig Roux 9198
EPA Review of Remedial investigation Summary Repart 60 days Mon 7/8/19  Frig9/27/13  EPA 102
X Final Remedialinvestisation SUmmany Réport 45 days Mon9/20/19 Eri 11/29/19  Roux 103
Feasibility Study Work Plan 165days Mon 5/27/19 Fri1/10/20
X Draft Feasibility Study Worlk Plan ta EPA/MDEQ 75 davs Mon 8/27/19 Frig/a/ig Raux 92,94
EPA Review of Feasibility Study Work Plan 55 days Mon 9/9/18  Fri11/22/19 EPA 106
X Final Feasibility Study Work Plan 35 days Mon 11/25/19 80 1/10/90. - Reuy 107
Feasibility Study 220days  Mon 1/13/20 Fri11/13/20
X% Diraft Feasibility Study to EPANMDEG 110 davel Monda3 /20 R 610120 | Roux 108
EPA Review of Feasibility Study 65 days Mon 6/15/20 Fri9/11/20 EPA 110
......... Xm0
Scheduled Task Summary

ED_002345C_00004630-00011



CFAC RI/FS Schedule Updated January 28, 2019
D DeliverableTask Name iDuration  iStart Finish \Company Predecessors | September 2017 | October 2017 | November 2017 | December 2017 |January 2018 {February 2018 | March 2018 |Aprii 2018 | May 2018 {lune 2018 uly 2018 | August 2018 | September 2018 | October 2018 | November 2018 | December 2018 January 2019 |February 2019 i March 2019 | April 2019 Ma
1 AOC is executed by all parties 1 day Mon 11/30/15 Mon 11/30/15 EPA/CFAC |
2 Higtorigal Récords Rebiow Te0 daver | Mon /SRR O/TR TG RbUX
3 Draft Health and Safety Plan {HASP} 30edays  Mon 11/30/15 Wed 12/30/15 Roux 1
4 Flnal Health and bafety Blan (HASR Zhdays o Thu12/31 /08 Wed 7/3/16 - Boux 3
5 Site is clear of Snow / Field Work Begins 1 day Mon 4/4/16  Mon 4/4/16
6 Precintrisive Tagk 1% Site Reconnaisance 10:days Mon 414116 Ereal1s A8 Roux 585
7 Pre-Intrusive Task 2 - Geaphysical Survey 5 days Mon 4/18/16 Fri4/22/16  Roux 6
8 Pre-intrusive Task 3. Soll Gas Survey 7.days Mon a/18/18  The 4/95/16 . Rauy 755
9 SAP Addendum 75 days Mon 4/18/16 Fri7/29/16 Roux
10 BeattsAfAddendiim 40 days Mon 4/18/16 Fre/1uiie Roux 6
11 EPA Review of Draft SAP Addendum 15 days Mon 6/13/16 Fri 7/1/16 EPA 10
12 Einal:sapiaddandiim 20idays Mo Tafre. 729 8 Roux 11
13 Source Area Investigation - Phase | Site Characterization Field Activities 120days Mon 5/9/16 Fri10/21/16 Roux/Hydrometrics
14 GPR Utility Mark-Outs Sdays Mon5/9/16  ErS/1R/16.  Roux
15 Clearing / Grading for Drill Rig Access 4 days Wed 5/11/16 Mon 5/16/16 Roux
16 Sofic Rigl 75 days Mon 5/16/16 Frig/26/18  Raux &ES+itidays
17 Sonic Rig 2 50 days Mon 5/16/16 Fri7/22/16  Roux 8FS+10 days
18 Genprobe 20 days Mons/16/15 B 6/10/16.  Hydrometries BESHI0 days
19 Landfill GPR Survey Field Work 3 days Mon 7/25/16 Wed 7/27/16 Roux
20 Test Pitting 5 davs Mon 3/15/16 Frg/19/16  Roux
21 Additional Monitoring Well redevelopment activities 10 days Mon 10/10/16 Fri 10/21/16  Hydrometrics
22 BaksraundiBredinvdstinition Sidavs Mon8/13/16 Frie /16 Hvdiemetnicy 18
23 Operational Grid Area Investigation 30 days Mon 6/20/16 Fri7/28/16  Hydrometrics 22
24 Site-Wide suiface Water Sampling - Fvent 1 Sdays Marg/s/06 i 9/o/16. - Roux/Hydrometries 1RES«S days.
25 Site-Wide Groundwater Sampling - Event 1 15 days Mon 8/12/16 Fri9/30/16  Roux/Hydrometrics 24
26 SiteWide Surface Water Sampling - Event 2 5 days Mon /a6 Eriinfojte | Rans/kydrometries 2955500 adays
27 Site-Wide Groundwater Sampling - Event 2 15 days Mon 12/12/16 Fri 12/30/16  Roux/Hydrometrics 26
28 Site-WidaSurace Water Samipling » Event 3 5 days Mok aanT e Ay RS A G e s
29 Site-Wide Groundwater Sampling - Event 3 15 days Mon 3/20/17 Fri 4/7/17 Roux/Hydrometrics 28
30 SiteiWideSuifacdiWater Sampling S Evantd Sidavs Mon 6/12/17 Tri6/1e/i7 . Roux/Hydrametrics 2855490 edays |
31 Site-Wide Groundwater Sampling - Event 4 15 days Mon 6/19/17 Fri 7/7/17 Roux/Hydrometrics 30 |
32 InvestisatiohiDelive diW atte NianshemBnt /Dicoacal Fe0dayii MorlB/alie HE OIS RSy 555 + 390 days
33 Phase 1 Site Characterization Data Summary Report 251 days  Men 10/3/16 Mon 9/18/17 Roux
34 Data Validatian Completion 35.days Mornd0/3/16  Eri 11/18/16  Data Validatar 23
35 Draft Phase | Site Characterization Summary Report to EPA/MDEQ 71 days Mon 11/21/16 Mon 2/27/17 Roux 34
36 EPAirevidi of skt pHsse EBarESurmatv ReBort 30 disys Mon e/ 7 Breafai HEP K 35
37 Response to EPA/MDEQ Comments on Draft Phase | Data Summary Report 100days  Mon 4/17/17 Fri9/1/17 Roux/EPA 36
38 rinal submission of Phase Summany Resort to EPA/MDEG 10 days The GBI e ST ey a7 10 days
39 Screening Level Ecological Risk Assessment {SLERA) 36ldays Mon5/2/16 Mon 9/18/17 Roux 361 days
40 Conpletian of SLERA Field Wark 5 davs Mon 5/2/18 0 Fris/elia Rolix
41 Draft SLERA Summary Report 71 days Mon 11/21/16 Mon 2/27/17 Roux 34
42 EPAievifo b Dl SLERA Bepdit 20 diavs Mog 376/17 AT ERA 41
43 Response to EPA/MDEQ Comments on Draft SLERA Summary Report 100days  Mon 4/17/17 Fri9/1/17 Roux/EPA 42 =400 days
44 Final Submission of SLERA Renort to ERA/MDED 10days o Tueg/a/iy . Man 8RBT Boux 43 : 10 days
45 2017 Additional Field Activities 85 days Mon 4/17/17 Fri8/11/17 Roux
46 Predaration oE2OET el attivities plan /AR Kbdc 30 disys Mo A ET T BEES IR 7 Raoy 36
47 Pnuematic Slug Testing 15 days Mon 7/10/17 Fri7/28/17  Roux 31
48 Asbectos Land il Soil Bampling 10 days WMon 713147 Fa s/ /37 Retw/tydiomettics 47
49 Groundwater and Surface Water Sampling Data Summary Report 101 days Mon 7/10/17 Mon 11/27/17 Roux % 101 days
50 Validatian of Round 4 samplingidatd 25idave Mon 7/10/17 P g/aiiy o Data Validator 3%
51 GW/SW Summary Report to EPA/MDEQ, 76 days Mon 8/14/17 Mon 11/27/17 Roux 50 76 days
52 Baseline Human Health Risk Assessment Work Plan 270days  Mon 9/18/17 Fri9/28/18 Roux L= g 270 days
53 Draft BHHRA Work Plan to EPA/MDEQ S0edays . Mong/iB/17 BHAT77. BoidEHS Support. 38 60 edays
54 EPA review of Draft BHHRA Work plan 42 days Mon 11/20/17 Tue 1/16/18 EPA 53 42 days
55 Résponseta EPA/MDEQ Camiments o BHHRAWark Blan Haidays Wed 1/ 178 Frifi2s/aR HiRanx 54 93 days
56 EPA review of Response to Comments on BHHRA Work Plan 76 days Mon 5/28/18 Fri 9/7/18 EPA 55 76 days
57 Final Submission of BHHRA WP to EPA/MDEQ, 15 days Mon 9/10/18 Fri9/28/18  Roux 56 Fssssasssassssssss 15 days
58 Baseline Ecological Risk Assessment Work Plan 275days Mon9/18/17 Frii0/a/18  Roux 7 275 days
59 Draft BERA Work Plan to EPA/MDEQ, 60edays  Mon9/18/17 Fri11/17/17 Roux/EHS Support 44 £0 edays
60 ERA refvew of Draft BERA Wark Rlan 42 days Mon 14/20/1 7o 116118 ERA 59 142 days
61 Response to EPA/MDEQ Comments on BERA Work Plan 93 days Wed 1/17/18 Fri5/25/18  Roux 60 93 days
62 EPA review of Response to Comments on BERA Work Plan 76 days Mon 5/28/18 Fri 9/7/18 EPA 61 y6 days
63 Final Submission BERA Wark Plan to EPA/MDEQ 20 days Mong/10/18 Fri10/5/18 . Roux 62 :
64 Phase || Remedial investigation Sampling and Analysis Plan 117 days  Tue 11/28/17 Wed 5/9/18 Roux g 117 days
65 Draft Phase | Sampling and Anslvsis Plan to EPA/NDEG G7days Tue 11/28/17 Wed 2/28/18 Raux 51 67 days
66 EPA reivew of draft Phase Il Sampling and Analysis Plan 25 days Thu 3/1/18  Wed 4/4/18 EPA 65
67 Resfionséite EPAMADED Cdimmints on Phaseif Satmplifie add Analysic Pl 15days Thiuaysite W IS IR Raoy 66 S 15 days
68 fFinal Phase Il Sampling and Analysis Plan 10 days Thu 4/26/18 Wed 5/9/18 Roux 67 < 10 days
69 South Percolation Pand Expedited Risk Assessment 35 daye Mon 10/30/17Fr 12/15/17 P
70 South Percolation Pond Risk Expedited Risk Assessment Field Activities 10 days Mon 10/30/17 Fri 11/10/17 Roux w10 days
71 Validationiafisdiutt Pand Data 25idaye Mog 112137017 B 0 S 117 HparEVelidarde 78 S 25 days
72 Phase fi Hemedialinvestigation 120 days’ | Wed 4728718 Fri 10719718 %y 129 days
73 Site Reconnaisance 3 days Wed 4/25/18 Frid4/27/18  Roux e days
74 S0il Borings with Geoprobe 15 days Mon4/30/18 Fr SR8 Roux 73 15 days
75 Soil Borings and Monitoring Well Installation with Sonic Rig 19 days Mon 4/30/18 Thu 5/24/18 Roux 73 S 19 days
76 SoitboimasiwithiHand Togls 8 ddye SerGf231aR e /g aoy s B days
77 Surface Water Sampling - Round 1 15 days Mon 6/4/18  Fri6/22/18  Roux/Hydrometrics Eg, """"""""""""" < 15 days
78 Groundwater Sampling - Round 1 14 days Mone/a18  Thuy 6/21/18  Relw/Hydrometrics 7758 - 14 days
79 Surface Water samsline - Round 7 15 days Mon 10/1/18 Fi 10/19/18  Raly/Hydrometrics + 15 days
80 Groundwater Sampling - Round 2 14 days Mon 10/1/18 Thu 10/18/18 Roux/Hydrometrics 79SS
81 Phase 1| Remedial investigation Data Summary Report 1A6days Fri10/19/18 Fris/in/19
82 Validation of Round 2 sampling data 25 days Fri10/19/18 Thu 11/22/18 Data Validator 80
83 Draft Phase 1l Remedial vestization Data Suimmary Report 16 ERA/NIDED 78 days Wedat/1aagEr 2/1/10 Roux g2 78 days
84 EPA review of draft Phase Il Data Summary Report 30 days Mon 3/4/19  Fri4/12/19  EPA 83 30 days
85 Eingl:Phase IEREData Siipnmiary Repatt 20idavs Mon 4/15/19 Fri5/10/19  Roox v i
86 Baseline Ecological Risk Assessment 307 days Mon 5/28/18 Mon 7/29/19 L
87 BraftEcologital Risk Iefer s Delive cibile Divdillife ExnatidiAsclimptians 61 disys Mon G288 FrER/ITA R IReONEHS SuBBa 51 days
88 Draft Ecological Risk Interim Deliverable - Eco Screening Values 55 days Mon 7/2/18  Fri8/14/18  Roux/EHS Support 55 days
89 EPA Review of Ecological Risk Assessment interim Deliverables 60 days Mon 8/20/18 Fri11/9/18  EPA 87 0 days
90 Final Ecalbgical Risk Assessment Interim Deliverables 70 days Mon 11/12/181r 2/15/18  Roux/EHS Support 89 70 days
91 Draft Baseline Ecological Risk Assessment Summary Report 78 days wed 11/14/18Fri 3/1/19 Roux/EHS Support 82 L
92 EPAReview of Draft Baseline e calopieal Risk Attecdemdnr Simmmibiy Bepdit 80 days Mon 374119 RS 0ag L ERA 91
93 Final Baseline Ecological Risk Assessment Summary Report 46 days Mon 5/27/1% Mon 7/29/19 Roux/EHS Support 92
94 Baseline Human Health Risk Assessment 307days.  Mon5/ag/18 Man 7/29/19 %
95 Draft Human Health Risk Assessment Interim Deliverable 76 days Mon 5/28/18 Fri9/7/18 Roux/EHS Support 76 days
96 EPARBviEw of Himian Heath Riskassessiment nterin Dieliverable 45 davis Mon GFI0/18 1T 0/AR T EPA 95 5 days
97 Final Human Health Risk Assessment Interim Deliverable 70 days Mon 11/12/18 Fri 2/15/18  Roux/EHS Support 96 70 days
98 Draft Baseline Human Hedlth Risk adsessmant Sumimary Repart TRdays . Wed 1148 BN A9 RoUN/EHS Suppoit. 82 ‘]
99 EPA Review of Draft Baseline Human Health Risk Assessement Summary Report 60 days Mon 3/4/19  Fri5/24/19  EPA 98
100 Einal:Basehnd Huran Healih Risk AdcacshaentiSuimary Report 46 days Mon 5/27/18 Maon 7/29/19  Roux/EHS Support 99
101 Remedial Investigation Summary Report 195days  Mon 3/4/19 Fri 11/29/19
102 BraftRefnedinlinbostiation summary REpartto EPAMNIDED: 90 diavs Mo 374119 Eei/s 19 Roux 91,98
103 EPA Review of Remedial investigation Summary Repart 60 days Mon 7/8/19  Frig9/27/13  EPA 102
104 Final Remedialinvestization simmany Rénort 45 days Mon9/20/19 Eri 11/29/19  Roux 103
105 Feasibility Study Work Plan 165days Mon 5/27/19 Fri1/10/20
106 Draft Feasibility Study Work Plan ta EPA/MDEQ 75 davs Mon 8/27/19 Frig/a/ig Raux 92,94
107 EPA Review of Feasibility Study Work Plan 55 days Mon 8/9/19  Fri11/22/19 EPA 106
108 Final Feasibility Study Work Plan 35 days Mon 11/25/19 80 1/10/90. - Reuy 107
109 Feasibility Study 220days  Mon 1/13/20 Fri11/13/20
110 Draft Feasibility Study to EPA/NMDEG 110 davel Monda3 /20 R 610120 | Roux 108
111 EPA Review of Feasibility Study 65 days Mon 6/15/20 FriS/11/20  EPA 110
w S RlbaBimsS e dsdaye | MensAapo FRnABO Rew W
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CFAC RI/FS Schedule Updated January 28, 2019

i8] DeliverableiTask Name ‘Duration iStart Finish iCompany Predecessors iMay 2019 ijune 20139 E.luly 2019 | August 2019 September 2019 October 2019 i November 2019 i December 2019 E.lanugry 2020 i February 2020 March 2020 { April 2020 May 2020 June 2020 July 2020 August 2020 September 2020 October 2020 November 2020 December 2020 4
1 AOC is executed by all parties 1 day Mon 11/30/15 Mon 11/30/15 EPA/CFAC |
2 Higtorical Récords Reliow Te0 davs Moma/S/IBHEEN O/TR TG RbUX
3 Draft Health and Safety Plan {HASP} 30 edays  Mon 11/30/15 Wed 12/30/15 Roux 1
4 Elnal Health and Safety Plan (HASE) Zhdays o Thu12/31/08 Wed 7/3/16 - Boux 2
5 Site is clear of Snow / Field Work Begins 1 day Mon 4/4/16 Mon 4/4/16
6 Presintrisive Tagk 1 Site Reconnaisance 10:days Mon 414116, ErEal1s A8 Roux 555
7 Pre-Intrusive Task 2 - Geaphysical Survey 5 days Mon 4/18/16 Fri4/22/16  Roux 6
8 Pre-intrusive Task 3. Soll Gas Survey 7.days Mon 41818 The 4/95/16 . Rauy 755
9 SAP Addendum 75 days Mon 4/18/16 Fri7/29/16 Roux
10 BeattsAfAddendiim 40 days Mon 4/18/16 Fre/1uiie Roux 6
11 EPA Review of Draft SAP Addendum 15 days Mon 6/13/16 Fri 7/1/16 EPA 10
12 Einalsapiaddendiim 20idays Mo TialTe. 29 8 Roux 11
13 Source Area Investigation - Phase | Site Characterization Field Activities 120days Mon5/9/16 Fril10/21/16 Roux/Hydrometrics
14 GPR Utility Mark-Outs Sdays Mon5/9/16  ErS/1R/16.  Roux
15 Clearing / Grading for Drill Rig Access 4 days Wed 5/11/16 Mon 5/16/16 Roux
16 Sofic Rigl 75 days Mon 5/16/16 Frig/26/18  Raux BESH10 days
17 Sonic Rig 2 50 days Mon 5/16/16 Fri7/22/16  Roux 8FS+10 days
18 Genprohe 20 days Mons/16/15 b 6/10/16.  Hydrometries BESHI0 days
19 Landfill GPR Survey Field Work 3 days Mon 7/25/16 Wed 7/27/16 Roux
20 Test Pitting 5 davs Mon 3/15/16 Frg/19/16  Roux
21 Additional Monitoring Well redevelopment activities 10 days Mon 10/10/16 Fri 10/21/16  Hydrometrics
22 BacksrdundBredinvéstinition Sidavs Mon8/13/16 Frie/ 16 Hvdiemetricy 18
23 Operational Grid Area Investigation 30 days Mon 6/20/16 Fri7/28/16  Hydrometrics 22
24 Site-Wide Supface Water Sampling - Everit 1 Sdays Mar0/5/36 i 9/o/16. - Roux/Hydrometries 16FS«5 daye.
25 Site-Wide Groundwater Sampling - Event 1 15 days Mon 8/12/16 Fri9/30/16  Roux/Hydrometrics 24
26 Site-Wide Surface Water Sampling - Everit 2 5 days Mon /a6 Erianfojte | Rans/kydrometries 2955500 adays
27 Site-Wide Groundwater Sampling - Event 2 15 days Mon 12/12/16 Fri 12/30/16  Roux/Hydrometrics 26
28 Site-Wida SurfaceWater Samipling - Event 4 5 days Mok aang e Ay RS A G e s
29 Site-Wide Groundwater Sampling - Event 3 15 days Mon 3/20/17 Fri 4/7/17 Roux/Hydrometrics 28
30 SiteiWideisurfaceiWater Sampling CEvadtd Sidavs Mon 6/12/17 Tri6/1/i7 . Roux/Hydrametrics 2855490 edays |
31 Site-Wide Groundwater Sampling - Event 4 15 days Mon 6/19/17 Fri 7/7/17 Roux/Hydrometrics 30 |
32 InvestisatioiDerivediW atte Manshe mint/Dicoasal OO daviii Moid/a/ 16 RN OO RBUX 555
33 Phase 1 Site Characterization Data Summary Report 251 days  Meon 10/3/16 Mon 9/18/17 Roux
34 Data Validatian Completion 35 days Mornd0/3/16  Eri 11/18/16  Data Validatar 25
35 Draft Phase I Site Characterization Summary Report to EPA/MDEQ 71 days Mon 11/21/16 Mon 2/27/17 Roux 34
36 EPAirevidi of Dot pske BB Suimalio Report 30 dizys Mon e/ Prea/ia/iz HEP X 35
37 Response to EPA/MDEQ Comments on Draft Phase | Data Summary Report 100days  Mon 4/17/17 Fri 9/1/17 Roux/EPA 36
38 Final submission of Phase | Summary Regort to EPA/MDEC A0days. o Tue S5/ Mon S/IRL T Rolx 37
39 Screening Level Ecological Risk Assessment {SLERA}) 36ldays Mon5/2/16 Mon 9/18/17 Roux
40 Copletian of SLERA Fleld Wark 5 davs Mon 5/2/180 Fris/elia Rolix
41 Draft SLERA Summary Report 71 days Mon 11/21/16 Mon 2/27/17 Roux 34
42 EPAireviEo ol Dratt SLERA Bepdit 20 davs Moa 376/17 Eaf 1A ERA 41
43 Response to EPA/MDEQ Comments on Draft SLERA Summary Report 100days  Mon 4/17/17 Fri 9/1/17 Roux/EPA 42
44 Final Submission of SLERA Rebort to ERA/MBED 10days 0 Tue 9/S/17 o Mo 9/18/17 Roux 43
45 2017 Additional Field Activities 85 days Mon 4/17/17 Fri8/11/17 Roux
46 Predaration oE2OEZ el attivities plan /AR Rbdc 30 dizys Mo A ET T BEES IR 7 Raoy 36
47 Pnuematic Slug Testing 15 days Mon 7/10/17 Fri7/28/17  Roux 31
48 Asbectos Landili Soil Bampling 10 days WMon 713147 Fa s/ /17 Retw/tydiomettics 47
49 Groundwater and Surface Water Sampling Data Summary Report 10l days Mon7/10/17 Mon 11/27/17 Roux
50 Validation of Round A samilingidatd 25idaye Mon 7/10/17 P g/aiiy o Data Validator 21
51 GW/SW Summary Report to EPA/MDEQ, 76 days Mon 8/14/17 Mon 11/27/17 Roux 50
52 Baseline Human Health Risk Assessment Work Plan 270days  Mon9/18/17 Fri9/28/18 Roux
53 Draft BHHRA Work Plan to EPA/MDEQ S0edays . Mong/iB/17 BHAL177. BoldEHS Support. 48
54 EPA review of Draft BHHRA Work plan 42 days Mon 11/20/17 Tue 1/16/18 EPA 53
55 Résponseta EPA/MDEQ Comiments o BHHRAWark Blan B3 davs Wed 1/ 178 Frifi2s/aR HiRenx 54
56 EPA review of Response to Comments on BHHRA Work Plan 76 days Mon 5/28/18 Fri 9/7/18 EPA 55
57 Final Submission of BHHRA WP to EPA/MDEQ, 15 days Mon 9/10/18 FriS9/28/18  Roux 56
58 Baseline Ecological Risk Aséecsmant Work Plan 275days  Mon9/18/17 Fr10/5/18 Reux
59 Draft BERA Work Plan to EPA/MDEQ, 60 edays  Mon 9/18/17 Fri11/17/17 Roux/EHS Support 44
60 ERA refvew of Draft BERA Work Plan 42 days Mon 11/20/17 Tue 1/16/18 ERA 59
61 Response to EPA/MDEQ Comments on BERA Work Plan 93 days Wed 1/17/18 Fri5/25/18  Roux 60
62 EPA review of Response to Camments on BERA Work Plan 76 days Mon 5/28/18 Fri9/7/18 EPA 61
63 Final Submission BERA Wark Plan to EPA/MDEQ 20 days Mong/10/18 Fri10/5/18 . Roux B2
64 Phase || Remedial investigation Sampling and Analysis Plan 117 days  Tue 11/28/17 Wed 5/9/18 Roux
65 Draft Phase | Sampling and Analvsis Plan to EPA/NDEG 67 days Tue 11/28/17 Wed 2/28/18 Roux 51
66 EPA reivew of draft Phase Il Sampling and Analysis Plan 25 days Thu 3/1/18  Wed 4/4/18 EPA 65
67 Respionséito EPAMIDED Cdimmints on Phaseif Satmnlifi add Analysic Pl 15 ditys Thia/s 18 Wedidias /1B RauY 66
68 fFinal Phase Il Sampling and Analysis Plan 10 days Thu 4/26/18 Wed 5/9/18 Roux 67
69 South Percolation Fond Expedited Risk Assessment 35 davs Mon 10/30/17Fr 12/15/17
70 South Percolation Pond Risk Expedited Risk Assessment Field Activities 10 days Mon 10/30/17 Fri 11/10/17 Roux
71 Validdtioniar SauthiPondiDats 25idays Mog 112137017 B 0 S 117 HparEVelidarde 70
72 Phase i ReriediBlinvestipation 120 days | Wed 4/26/1R Fri 10/19/18
73 Site Reconnaisance 3 days Wed 4/25/18 Fri4/27/18  Roux
74 Soll Bonnes with Geoprobe 15 days Mon4/30/18 Fr SR8 Roux 73
75 Soil Borings and Monitoring Well installation with Sonic Rig 19 days Mon 4/30/18 Thu 5/24/18 Roux 73
76 SoitboiingswithiBand Togls 8 ddye SarGla3iag ke g g aoy
77 Surface Water Sampling - Round 1 15 days Mon 6/4/18  Fri6/22/18  Roux/Hydrometrics
78 Groundwater Sampling - Round 1 14 days Mone/a/18  Thy 6/21/18  Relw/Hydrometrics 7758
79 Surface Water samsline - Round 7 15 days Mon 10/1/18 Fi 10/19/18 . Rely/Hydrometrics
80 Groundwater Sampling - Round 2 14 days Mon 10/1/18 Thu 10/18/18 Roux/Hydrometrics 79SS ;
81 Phase 1| Remedial investigation Data Summary Report 146 days Fri10/19/18 Fris/in/i9 gy 146 days
82 Validation of Round 2 sampling data 25 days Fri10/19/18 Thu 11/22/18 Data Validator 80 %
83 Draft Phase 1l Remedisl Investisation Bota Summarty Report 16 ERA/NVIDED F8days. o Wed AT/TANRE 21110 Boux 82
84 EPA review of draft Phase Il Data Summary Report 30 days Mon 3/4/19  Frid4/12/13  EPA 83
35 Final Phase 1 REData Summary Repart 20 days Mon 4/15/19 Fri5/10/19  Roox &4 o 20 days
86 Baseline Ecological Risk Assessment 307 days Mon5/28/18 Mon 7/29/19 5 307 days
87 BraftEcalogital Risk Infer s Delive rible Diviilife Ebnatirdifisclimptians 61 days Mon REI8/1R SRR/ ZIIR Ralx/EHS Stppan
88 Draft Ecological Risk Interim Deliverable - Eco Screening Values 55 days Mon 7/2/18  Fri8/14/18  Roux/EHS Support
89 EPA Review of Ecological Risk Assessment interim Deliverables 60 days Mon 8/20/18 Fri11/9/18  EPA 87
90 EinalEcdlogleal Risk Adcesshaentintdnm Beliveialiles 70 days Mon 11/12/181r 2/15/18  Roux/EHS Support 89
91 Draft Baseline Ecological Risk Assessment Summary Report 78 days wed 11/14/18 Fri 3/1/19 Roux/EHS Support 82
92 EPAReview dEDraft Baselins edlopical Risk Atsecsemént Slimmmibiy Repdit B0 days Mo 374119 RS 0ag T ERA o1
93 Final Baseline Ecological Risk Assessment Summary Report 46 days Mon 5/27/1% Mon 7/25/19 Roux/EHS Support 92 46 days
94 Baseline Human Health Risk Assessment 307days  Mon5/ag/i8 Man 7/29/19 P 307 days
95 Draft Human Health Risk Assessment Interim Deliverable 76 days Mon 5/28/18 Fri9/7/18 Roux/EHS Support
96 EPARBviEw BF Himian Health Riskassessiment nterin Dieliverable 45 dayis Mon GFI0/18 1T 0/AR T EPA g5
97 Final Human Health Risk Assessment Interim Deliverable 70 days Mon 11/12/18 Fri 2/15/18  Roux/EHS Support 96
98 Draft Baseline Human Hedlth Risk adsessmant Summmary Repaft Rdays . Wed TIAAMREN LG RoUn/EHS Suppoit. B
99 EPA Review of Draft Baseline Human Health Risk Assessement Summary Report 60 days Mon 3/4/19  Fri5/24/19  EPA 98
100 Final Baseline Human Health Risk Ascesstoent Sumary Report 45 days Mon 5/27/19 Maon 7/29/19  Roux/EHS Support 99 46 days
101 Remedial Investigation Summary Report 195days Mon 3/4/19 Fri11/29/19 % 195 days
102 BraftRefnedinlinbostiation summary REpartto EPAMNIDED: 90 davs Mg /e pria/siig Roux 91,98 90 days
103 EPA Review of Remedial investigation Summary Report 60 days Mon 7/8/19  Frig9/27/13  EPA 102 60 days
104 Final Remedial Investization simmany Rénort 45 days Mon9/20/19 Eri 11/29/19  Roux 108 45 days
105 Feasibility Study Work Plan 165days Mon5/27/19 Fri1/10/20 5y 165 days
106 Draft Feasibility Study Worlk Plan ta EPA/MDEQ 75 davis Mon 8/27/19 Frig/a/ig Raux G299 __]
107 EPA Review of Feasibility Study Work Plan 55 days Mon 8/9/19  Fri11/22/19 EPA 106 <& q
108 Final Feasibility Study Work Plan 35 days Mon 11/25/19 80 1/10/90. - Reuy 107 A "
109 Feasibility Study 220days Mon 1/13/20 Fri11/13/20 ‘;, 220 days
110 Diraft Feasibility Study to EPANDEG 110 davsi Mon/a3 /20 R 610120 | Roux 108 . -
111 EPA Review of Feasibility Study 65 days Mon 6/15/20 FriS/11/20  EPA 110 \ 7 “
ey mlbesblnsidy Sdavs | Wong/adpd EAASRO Rl a0 \
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